COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 07/ 2011

ESTI MATE SUMVARY 12: 50: 27
CONTI D C17656 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 17656- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED. 43.0  DAYS TI ME ALLOW 45 WORK DAYS
SH6: W.DLFE EXCLSN FNC 19TH HRT PERCENT TI ME: 95. 56 ORI G TI VE ALLOW 45 WORK DAYS
PRQJECT NO. SHEOO6A- 044
SH6: W.DLFE EXCLSN FNC 19TH HRT
NAMVE OF RQAD: 006G
PRQIECT COUNTI ES: JEFFERSON, REG ON 6
CONTRACTOR:
K. E. C 1. OOLORADO | NCORPORATED PAY PER OD ENDI NG 12/ 24/ 2010 DATE TI ME STARTED 10/ 13/ 2010
5750 W Al RPORT ROAD DATE LET 08/ 05/ 2010 DATE WORK BEGAN 10/ 12/ 2010
DATE AWARDED 08/ 09/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 31/ 2010 DATE ACCEPTED
SEDALI A CcO 80135 303/ 791- 3759 DATE NOTI CE TO PROCEED 10/ 13/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 477,739. 80 PARTI Cl PATI NG $ 353, 717. 20 $ 202, 279. 55
AWARD PRQIECT AMT: $ 448, 904. 00 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 74.04% TOTAL EARNI NGS 353, 717. 20 202, 279. 55
FUNDS AVAI LABLE: $ 124, 022. 60 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 353, 717. 20 202, 279. 55
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -6,733.56 -2,902.75
SECURI TI ES ENCUVBERED 6, 733. 56 2,902.75
NET EARNI NGS 353, 717. 20 202, 279. 55
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 353, 717. 20 202, 279. 55
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 202, 279. 55

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17656 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17656- BI D ESTI MATE RUN 01/ 07/ 2011
PRQIECT: SHEOOBA- 044 ESTI MATE NO 0003 12: 50: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-01000 *REMOVAL OF FENCE 7,127. 000 4,823. 000
LF 1, 744.000 872.00
0. 50000 6, 567. 000 3, 283.50
0010 203-00000 UNCLASSI FI ED EXCAVATI ON 40. 000 33. 000
CcY 0. 000 0. 00
50. 00000 33. 000 1, 650. 00
0015 203-01597 *POTHCLI NG 40. 000 0. 000
HOUR 10. 000 1, 750. 00
175. 00000 10. 000 1, 750. 00
0020 203-01622 SWEEPI NG (W TH PI CKUP BROOM 90. 000 0. 000
HOUR 8. 000 1, 000. 00
125. 00000 8. 000 1, 000. 00
0025 208-00005 ERCSI ON LOG 420. 000 420. 000
LF 0. 000 0. 00
6. 00000 420. 000 2,520. 00
0030 208-00045 CONCRETE WASHOUT STRUCTURE 1. 000 1. 000
EACH 0. 000 0. 00
750. 00000 1. 000 750. 00
0035 208-00205 ERCSI ON CONTRCL  SUPERVI SOR 60. 000 23. 000
HOUR 3. 000 120. 00
40. 00000 26. 000 1, 040. 00
0040 210-01000 *RESET FENCE 2,100. 000 0. 000
LF 2, 054. 000 2,259. 40
1. 10000 2,054. 000 2,259. 40
0045 210-01001 *MODI FY FENCE 2,100. 000 0. 000
LF 2,054. 000 821. 60
0. 40000 2,054. 000 821. 60
0050 212-00006 SEEDI NG ( NATI VE) 0. 258 0. 000
ACRE 0. 258 412. 80
1, 600. 00000 0. 258 412. 80
0055 212-00032 SO L CONDI TI ONI NG 0. 258 0. 000
ACRE 0. 258 129. 00

500. 00000 0. 258 129. 00



CONTI D: C17656 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 17656- BI D ESTI MATE RUN 01/ 07/ 2011
PRQJECT: SHEOO6A- 044 ESTI MATE NO 0003 12: 50: 27

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0060 213-00003  MULCH NG (VWEED FREE) 0.310 0. 000
ACRE 0.310 899. 00
2, 900. 00000 0.310 899. 00
0065 213-00061  MULCH TACKI FI ER 52. 000 0. 000
LB 52. 000 416. 00
8. 00000 52. 000 416. 00
0070 506-00209 R PRAP (9 I NCH) 60. 000 49. 000
cy 0. 000 0. 00
135. 00000 49. 000 6, 615. 00
0075 603-50012 12 | NCH PLASTI C PI PE 40. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0.00
0080 607-00005  *END POST 26. 000 0. 000
EACH 26. 000 7, 410. 00
285. 00000 26. 000 7, 410. 00
0085 607-00010  *CORNER AND LI NE BRACE POST 38. 000 0. 000
EACH 38. 000 18, 430. 00
485. 00000 38. 000 18, 430. 00
0090 607-11350  *FENCE DEER 13, 380. 000 3, 899. 000
LF 9, 481. 000 69, 685. 35
7. 35000 13, 380. 000 98, 343. 00
0095 607-11525  *FENCE (PLASTI ) 1, 500. 000 1, 494. 000
LF 0. 000 0.00
2.00000 1, 494. 000 2,988. 00
0100 607-60002  *GAVE RAVP 4. 000 2.700
EACH 0. 300 2, 250. 00
7, 500. 00000 3.000 22, 500. 00
0105 607-60117  *16 FOOT GATE (SPECI AL) 3.000 0. 000
EACH 3. 000 3, 900. 00
1, 300. 00000 3.000 3, 900. 00
0110 612-00003  *DELI NEATOR (TYPE I11) 156. 000 72.000
EACH 78. 000 1, 716. 00
22. 00000 150. 000 3, 300. 00



CONTI D: C17656 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17656- BI D ESTI MATE RUN 01/ 07/ 2011
PRQJECT: SHEOOBA- 044 ESTI MATE NO. 0003 12: 50: 27

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0115 612-00010  DELI NEATOR ( SPECI AL) 20. 000 0. 000
EACH 20. 000 3, 500. 00
175. 00000 20. 000 3, 500. 00
0120 613-00206  *2 | NCH ELECTRI CAL CONDUI T ( BORED) 2,199. 000 1, 561. 000
LF 0. 000 0.00
14. 00000 1, 561. 000 21, 854. 00
0125 613-01200  *2 I NCH ELECTRI CAL CONDUI T ( PLASTI ) 400. 000 0. 000
LF 0. 000 0.00
13. 00000 0. 000 0. 00
0130 613-10000 WRING 1. 000 0. 000
LS 0. 750 1, 125. 00
1, 500. 00000 0. 750 1, 125. 00
0135 613-16000  *LUM NAI RE ( SPECI AL) 8. 000 0. 000
EACH 8. 000 22, 800. 00
2, 850. 00000 8. 000 22, 800. 00
0140 613-30300  *LI GHT STANDARD ALUM NUM (30 FOOT) 8. 000 0. 000
EACH 8. 000 13, 840. 00
1, 730. 00000 8. 000 13, 840. 00
0145 613-40010  *LI GHT STANDARD FOUNDATI ON 8. 000 0. 000
EACH 8. 000 7, 440. 00
930. 00000 8. 000 7, 440. 00
0150 614-00012  *SIGN PANEL (CLASS I1) 64. 000 0. 000
SF 0. 000 0.00
24. 00000 0. 000 0. 00
0155 614-00200  *STEEL SIGN POST (U 2) 560. 000 407. 000
LF 43. 000 344.00
8. 00000 450. 000 3, 600. 00
0160 614-10320  SYSTEM | NTEGRATI ON AND TESTI NG 1. 000 0. 000
LS 0. 000 0.00
10, 000. 00000 0. 000 0. 00
0165 614-72740  *BLANK QUT S| G\( LED) (SI NGLE FACED) 4. 000 0. 000
EACH 0. 000 0.00
5, 300. 00000 0. 000 0. 00



CONTI D C17656 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17656- BI D ESTI MATE RUN 01/ 07/ 2011
PRQJECT: SHEOO6A- 044 ESTI MATE NO 0003 12:50: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 614-72885 *TRAFFI C SI GNAL VEH CLE DETECTOR ( SPECI AL) 2.000 0. 000
EACH 0. 000 0. 00
2, 300. 00000 0. 000 0. 00
0175 614- 75855 *TRAFFI C SI GNAL CONTROLLER CABI NET (I NSTALL ONLY) 1. 000 0. 000
EACH 1. 000 2, 300. 00
2, 300. 00000 1. 000 2,300. 00
0180 614-80000 *FLASH NG BEACON 8. 000 0. 000
EACH 8. 000 3, 800. 00
475. 00000 8. 000 3, 800. 00
0185 614-84100 *TRAFFI C SI GNAL PEDESTAL POLE ALUM NUM 4. 000 0. 000
EACH 4.000 6, 000. 00
1, 500. 00000 4.000 6, 000. 00
0190 626-00000 *MOBI LI ZATI ON 1. 000 0. 448
LS 0.299 15, 847. 00
53, 000. 00000 0. 747 39, 591. 00
0195 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 500
LS 0. 250 1, 250. 00
5, 000. 00000 0. 750 3, 750. 00
0200 627-40003 *METHYL METHACRYLATE PAVEMENT NMARKI NG (| NLAI D) 1, 200. 000 1, 152. 000
SF 0. 000 0. 00
18. 00000 1, 152. 000 20, 736. 00
0205 630-00000 FLAGGE NG 188. 750 63. 000
HOUR 125. 750 2,766.50
22.00000 188. 750 4,152. 50
0210 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 5. 000 0. 000
DAY 0. 000 0. 00
150. 00000 0. 000 0. 00
0215 630-00012 *TRAFFI C CONTROL MANAGEMENT 45. 000 19. 000
DAY 19. 000 8, 550. 00
450. 00000 38. 000 17, 100. 00
0220 630-80341 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 4. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00



CONTI D C17656 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 17656- Bl D ESTI MATE RUN 01/ 07/ 2011
PROJECT: SHEO06A- 044 ESTI MATE NO 0003 12: 50: 27

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0225 630-80342  CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 24. 000 5. 000
EACH 8. 500 212. 50
25. 00000 13. 500 337.50
0230 630-80343  CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE ©) 4.000 2.000
EACH 1. 600 48.00
30. 00000 3. 600 108. 00
0235 630-80358  ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 1. 000 0. 500
TYP
5 EACH 0. 400 200. 00
500. 00000 0. 900 450. 00
0240 630-80360  DRUM CHANNELI ZI NG DEVI CE 50. 000 9. 000
EACH 9. 900 108. 90
11. 00000 18. 900 207. 90
0245 630-80380  TRAFFI C CONE 200. 000 31.500
EACH 76. 500 76. 50
1. 00000 108. 000 108. 00
0250 700-70010  F/ A M NCR CONTRACT REVI SI ONS 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0255 700-70011  F/ A PARTNERI NG 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0260 700-70016  F/ A FUEL COST ADJUSTNMENT 2, 250. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0265 700-70028  F/ A ESB PROGRAM 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0270 700-70082  F/ A FURNISH & I NSTALL ELECTRI CAL SERVI CE 1, 500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0275 700-70380  F/ A EROSI ON CONTROL 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D C17656 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17656- BI D ESTI MATE RUN 01/ 07/ 2011
PRQJECT: SHEOO6A- 044 ESTI MATE NO 0003 12:50: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI D AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 700-70420 F/ A TREE TR MM NG 1, 500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 477,239.80 $ 202,279.55% 353, 217. 20
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0285 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
CAT 0400 CURRENT AMI  $ 500. 00 $ 0.00$ 500. 00
PRQJIECT TOTAL CURRENT AMI  $ 477,739.80 $ 202,279.55% 353,717. 20



